

# Puget Sound Regional Council Schedule for Development of the 2010–2013 TIP

MILESTONES	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
<b>1. Regional STP/CMAQ project recommendation process</b> • PSRC issues call for projects for regional competition (2/1) • Workshops (2/9–2/20) • Applications for regional competition due to PSRC (4/10) • Applicant sponsors present projects (4/24 and 4/27) • RPEC reviews scoring (5/28) • RPEC recommends projects for regional STP/CMAQ funds (5/28 and 5/29) • Detailed applications (TIPNEW & TIPMOD) due for projects recommended for funding (7/7)		●	■	●	●	●	●			
<b>2. Countywide STP/CMAQ project recommendation processes</b> • Countywide groups submit projects for regional competition (by 4/10) • Countywide groups submit recommended changes to their processes, if applicable (by 4/17) (Note: Substantive changes must go to the Transportation Policy Board for approval) • Screening forms on projects considered for countywide process due to PSRC (5/1) • Countywide groups conduct project recommendation processes (by 5/23) • Countywide policy forums approve recommended projects and submit to PSRC (by 5/23) • Detailed applications (TIPNEW & TIPMOD) due for projects recommended for funding (7/7)		■	■	■	■	●				
<b>3. FTA project recommendation processes</b> • PSRC issues call for projects for STE UZA competitive funds (2/1) • Workshop (2/11) • Applications for STE UZA competitive funds due to PSRC (4/1) • Applicant sponsors present projects to STE Caucus (4/14 and 4/15) • All UZA Caucuses submit recommended projects for remainder of funds, i.e., non-comp. (5/27) • STE Caucus reviews scoring and recommends projects (5/19 and 5/20) • TOC recommends projects for all FTA funds, including STE competition (6/5) • Detailed applications (TIPNEW & TIPMOD) due for projects recommended for funding (7/7)		●	●	●	●	●	●	●		
<b>4. Policy review of policy framework, recommended regional, countywide &amp; FTA-funded projects</b> • TPB and Executive Board action on 2006 TIP policy framework (1/8 and 1/22) • TPB reviews recommended projects and releases them for air quality analysis (7/9) • Executive Board reviews TPB recommendation (7/23)		●						●		
<b>5. PSRC issues call for projects requiring regional air quality modeling (3/31)</b> Detailed applications (TIPNEW & TIPMOD) due for these projects (5/27)				●		●				
<b>6. Final review of all projects to verify federal/state/regional requirements met (July–August)</b>							■	■		
<b>7. Air quality conformity</b> • Scoping meeting (7/17) • Modeling (August) • Validation of conformity* (9/2)							●	■	●	
<b>8. Format public review and comment period</b> TPB releases the conformity finding and Draft TIP for public comment period (9/10–10/8)									■	
<b>9. TPB and Executive Board action on TIP and conformity finding (10/8 and 10/22)</b>									●	●
<b>10. State and federal review and approvals (December 2009)</b>										●

\*Critical date — assumes a favorable conformity finding. If not, additional 30 days required.

● meeting or deadline

■ time period